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NOTIFICATION STATUS FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET DATE MX-92-11-T01

Dear Mr. Wilson:

With this letter U.S. Department of Energy, Richland Operations Office (RL) is informing you
that the target date for Tri-Party Agreement MX-92-11-T01 will not be met. There is minimal
safety risk associated with the remaining non-radioactive sodium inventory. Consequently, this
activity fell below the target level of the Hanford Site Integrated Priority List and completion
activities did not proceed on schedule. _

However, significant activity has been completed to date. The pr'bject has drained and removed
from the Hanford Site approximately 50, 000 gallons of sodium and approximately 137 gallons
of NaK. The remaining activities related to this target date are limited to the 337 Highbay
Building and the adjacent 3718M Building. The remaining activities include: remove and ship
Building 337 piping and controls, drain/clean composite reactor components test activity, and
clean 3718M. These activities are currently scheduled to be completed by September 30, 2004.

If you have any questions, please contact Ellen Dagan, of the Office of Regulatory Liaison, on
(309) 376-3811t, or Al Farabee, of the Fast Flux Test Facility Project Office, on (509) 376-8089.
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